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Exhibit A – WASD Infrastructure Projects in Procurement 

 
A. Awarded Contracts - NONE 

 

B. Projects Advertised - 

  
 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-944 

Commission District 4 

60-Inch Force Main (NL-1A) Between 

the Intersections of NE 151 Street & 

Biscayne Blvd and NE 163 Street & NE 

8 Avenue 

 

Under the Cone of Silence 

 

5/29/2020  

Bid Due Date 

 

C. Status Change - 

 
 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description & 

Commission Districts 

 

 

Project Status and Comments 

 

No DB18-WASD-02 

Commission District 7 & 8 

(Consent Decree) 

South & Central District Wastewater 

Treatment Plants Dewatering Thickening 

Facilities 

 

 

5/05/2020  

Pending BCC Approval  

No DB17-WASD-02 

Commission District 6 

Design-Build Services for the Installation 

of a 54-inch Diameter Water 

Transmission Main near Red Road from 

John E. Preston Treatment Plant to West 

53 Street 

 

 

4/23/2020 

Request to Reject  All Bids Approved  



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes W-943 

Commission District 12 

Furnish and Install 36-Inch D.I. Water 

Main along NW 106 St. from NW 107 

Ave. to NW South River Dr. 

 

Under of the Cone of Silence 

 

4/23/2020  

Bids Received 

Yes S-947 

Commission District 4 

Furnish and Install 24-Inch Sanitary 

Force Main Along NW 170 St. 

from NW 97 Ave. to NW 75 Place 

 

Under of the Cone of Silence 

 

4/24/2020  

Bids Received 

 

 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of April 2020 in the amount of $32,581,608 

and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $280,597,689. 

 

 

Exhibit C – Status of Consent Decree Projects 
 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 
See highlighted cost changes in report. Project costs are updated monthly, based on actual 

expenditures.  See highlighted changes. 

Project Phase  
CD 1.4 Chlorine Building Phase change from PERMITTING to 

PROCUREMENT 

CD 1.10 Odor Control Phase change from PERMITTING to 

PROCUREMENT 

CD 3.08 Plant Wide Electrical Phase change from DESIGN to PROCUREMENT 

CD 5.16 Upgrade of PS #00198, 0437, 0466, 

0680 

Phase change from COMPLETE / CLOSEOUT to 

COMPLETE  

Phase % Complete 
See highlighted percentage changes in report. Project phase % complete are updated monthly 

(changes highlighted), as projects progress to 

completion.   



Actual Compliance Date 
None  

Remarks 
CD 5.2 Upgrade of PS#0691 Remark changed from “Project in Closeout” to 

“Complete” 

CD 5.16 Upgrade of PS #00198, 0437, 0466, 

0680 

Remark changed from “Project in Closeout” to 

“Complete” 

Stipulated Penalties Notices from FDEP for SSO Events 
Text changed WASD received a Demand for Stipulated Penalties 

letter, dated February 11, 2020, from the Florida 

Department of Environmental Protection (FDEP), for 

37 SSO events.  The detail of these events has not 

been confirmed and therefore will be defined in 

upcoming Transparency Reports.  On March 12, 

2020, the FDEP granted a 30-day extension for the 

February 11, 2020 demand letter.  Once the revised 

demand letter for stipulated penalties is received, the 

detail of these events, for which stipulated penalties 

are assessed, will be stated in the next Transparency 

Report. 
 

 

 


